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Robert.R.Marriam@gra To: Jim Christiansen/EPR/R8/USEPA/US@EPA
ce.com cc:

- 08/04/2004 02:48 PM SubJ6Ct: FW: PROGRESS REPORT #3' LIBBY FLYWAY SITE

Original Message
From: Robert R. Marriam
Sent: Wednesday, August 04, 2004 2:58 PM
To: 'Chritiansen.Jim@epamail.epa.gov'
Cc: Robert J. Medler; William Corcoran; Robert Emmett; Richard
Finke; Jay Hughes
Subject: PROGRESS REPORT #3 - LIBBY FLYWAY'SITE
Importance: High

Jim:

During the week of July 26-30, 178 loads of soil were removed from the
site which included excavation from grids D-4, D-5, and E-5. Most of
the soil came from E-5, some 138 loads of the total 178 loads. It is
possible that this grid was used to stockpile material from the Parker
property. During the week there were a total of 3 fibers detected in 3
of the perimeter air samples over a period of two days. This was
reported to and discussed with Sean Oliveras. All other perimeter air
samples have been non-detect using the TEM AHERA counting method. We
cleared grids D-4 and D-5.

R. R. Marriam


